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DIVISION 1 - GENERAL REQUIREMENTS

SECTION 01027 - APPLICATIONS FOR PAYMENT

PART 1 - GENERAL

1.01 - SUMMARY

A. This Section specifies administrative and procedural
requirements governing the Contractor’s Applications for
Payment.

1. Coordinate the Contract Cost Breakdown with
Applications for Payment with the Work Breakdown
Structure of the Contractor’s Construction
Schedule, Submittal Schedule, and List of
Subcontracts.

B. Related Sections: The following Sections contain
requirements that relate to this Section.

1. Schedules: The Contractor’s Construction Schedule
and Submittal Schedule are specified in Section
01310 Progress Schedules.

1.02 - CONTRACT COST BREAKDOWN

A. Coordination: The Prime contractor shall coordinate  the
preparation of the Contract Cost Breakdown with the
Construction Schedule.

1. Correlate line items in the Contract Cost Breakdown
with other required administrative schedules and
forms, including:

a. Contractor’s Construction Schedule.
b. Application for Payment forms.
c. List of subcontractors.
d. Schedule of alternates.
e. List of products.
f. List of principal suppliers and fabricators.
g. Schedule of submittals.

2. Submit the Contract Cost Breakdown to the Architect
and the EPA at least two (2) weeks prior to first
pay voucher.

B. Format and Content: Provide at least one (1) line item
for each Specification Section.  Line item to indicate
both labor and material as separate items.
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1. Provide Contract Cost Breakdown in sufficient
detail to facilitate continued evaluation of
Applications for Payment and progress reports.
Coordinate with the Project Manual table of
contents.  Break principal subcontract amounts down
into several line items.

2. Round amounts to nearest whole dollar; the total
shall equal the Contract Sum.

3. Provide a separate line item in the Contract Cost
Breakdown for each part of the Work where
Applications for Payment may include materials or
equipment, purchased or fabricated and stored, but
not yet installed.

a. The EPA may refuse to pay for materials
delivered ahead of schedule if it is apparent
they have been ordered to “front load” the
Project payments.

b. Differentiate between items stored on-site and
items stored off-site. Include requirements
for insurance and bonded warehousing, if
required.

4. Provide separate line items on the Contract Cost
Breakdown for initial cost of the materials, for
each subsequent stage of completion, and for total
installed value of that part of the Work.

5. Margins of Cost: Show line items for indirect costs
and margins on actual costs only when such items
are listed individually in Applications for
Payment.  Each item in the Contract Cost Breakdown
and Applications for Payment shall be complete.
Include the total cost and proportionate share of
general overhead and profit margin for each item.

6. The Architect and the EPA will review the initial
Contract Cost Breakdown submittal and respond with
revisions and additional line items required.

7. The Contractor shall modify the Contract Cost
Breakdown as required.

8. Contract Cost Breakdown Updating: Update and
resubmit the Contract Cost Breakdown prior to the
next Application for Payment when Change Orders
result in a change in the Contract Sum.

1.03 - APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be based on the
approved Contract Cost Breakdown and consistent with
previous applications and payments.

1. The initial Application for Payment and the final
Application for Payment involve additional
requirements.
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B. Payment-Application Times: The period of construction
Work covered by each Application for Payment is the
period indicated in the Contract.

C. Application Preparation: Include notarization and
execution by a person authorized to sign legal documents
on behalf of the Contractor. The EPA will return
incomplete applications without action.

1. Entries shall match data on the Contract Cost
Breakdown and the Contractor’s Construction
Schedule. Use updated schedules if revisions were
made.

2. Include amounts of Change Orders approved prior to
the last day of the construction period covered by
the application.

3. Include all necessary documentation required to
demonstrate Contractor’s right to payment.  Provide
such additional documentation as requested by the
EPA.

END


